



## Bond Projects - Technology

	Project title	Order Date	Estimated Project Completion
2017	Infrastructure - Cabling Franklin HS	April 2017	August 2017
	Infrastructure - Network Electronics (ERATE)	June 2017	September 2018
	Infrastructure - Network Electronics (Chapin/Franklin)	May 2017	September 2018
	Wireless Connectivity - Wireless Access Points, high schools	May 2017	September 2018
	Infrastructure - Priority Cabling Refresh for ERATE - eleme	April 2017	April 2018
	Infrastructure - Telecommunications CS1K Migration (9 can	July 2017	September 2017
	PowerUp - Laptops for Middle School Students	May 2017	September 2017
	Infrastructure - Telecommunications Manager	May 2017	July 2017

2018	Wireless Connectivity - High School WAP Upgrade - cabling	April 2018	June 2018
	Infrastructure - Communications Upgrade	March 2018	May 2018
	Infrastructure - Secure Entry/Avaya Communication Manag	July 2018	December 2018
	Infrastructure - Internet Bandwidth Upgrade (Electronics)	June 2018	August 2018

2019	Wireless Connectivity - Wireless Access Points, middle schoo	April 2019	August 2019
	Teacher Laptop Refresh	February 2019	August 2019
	Wireless Connectivity - Digital El Paso Expansion	January 2019	June 2019