



Burges High School Budget Breakdown	
Design	3,412,093.00
Specialty Consultants	637,089.38
Design Contingency	0.00
Construction Budget	47,224,937.00
Construction Contingency	1,476,710.70
Technology and Cabling	1,485,346.00
FF&E	2,758,501.00
Project Contingency	192,580.00
Movers	0.00
Portables	0.00
Hazardous Material	223,385.00
Misc Fees and Permits	424,385.00
Project Budget	57,835,116.00