El Paso Independent School District Bond 2016

The Association of General Contractors—El Paso

August 3, 2017





Who is **JACOBS**?

- One of the largest providers of technical, professional, and construction services
- Network provides for collaboration and exchange of ideas to find solutions
- Teams establish local presence to reduce risk and maximize value to client
- Strict dedication to safety and uncompromising ethics in relationships



Why are we here?

- \$669 million bond approved November 2016 \$600M assigned to Jacobs
- Jacobs contracted to manage and oversee program over 5 years
- Mission to modernize campuses to meet student and EPISD needs
- Work to promote schedule efficiency, control project costs, and ensure quality



The Projects

- 17 Projects District-wide
- Range from Elementary to High Schools including PK-8
- Focus on 21st Century learning environments
- Mix of new construction, renovation, & demolition



Program Timeline

- 2016 Bond work to be completed in 5 years:
- Design: June 2017 May 2018
- Procurement: September 2017 May 2019
- Construction: October 2017 May 2022



Program Timeline—Procurement for Construction

4Q 2017:	CMARs for Coronado	. Burges. Jefferson.	& Downtown Building
- • -		, - 3 , ,	<u> </u>

1Q 2018: Design Continues with Possible Parking or Flex Space Packages

2Q 2018 El Paso High, Irvin High, Jefferson/Silva GMP, Coronado GMP,

Burges GMP, Austin High, & Henderson K-8

3Q 2018 Hughey K-8, Lincoln K-8, Dowell, Crockett, Andress High,

Terrace Hills K-8, Northeast Middle, McArthur/Bonham K-8

4Q 2018 Johnson/Morehead K-8

2Q 2019 Bradley



Types of Work

- 18 projects total approaching 4 Million S/F
- New construction approaching 1.2 million S/F
- Renovation approaching 1.7 S/F
- Demolition 1.1 Million S/F



Delivery Methods

- 14 Design

 Bid

 Build (CSP)
- 4 CM@R
- Construction Cost Limitation range: \$9,000,000 \$47,880,000
- CCL Total: \$475,685,804



Questions?

Johnny Hibbs
Program Manager
Johnny.Hibbs@Jacobs.com

WWW.EPISD.ORG

