
Project Budget 28,300,983.00

Portables  0.00
Hazardous Material  229,500.00

Misc Fees and Permits  227,551.94

 FF&E  1,474,084.00
Project Contingency  115,251.17

Movers  0.00

Construction Budget 22,571,700.00
Construction Contingency  677,151.00

Technology and Cabling  793,737.00

Duran Elementary Budget Breakdown
Design  1,673,534.06

Specialty Consultants  538,476.06
Design Contingency  0.00


	Duran

