
Project Budget 44,179,303.00

Portables  0.00
Hazardous Material  242,500.00

Misc Fees and Permits  356,492.00

 FF&E  2,174,545.15
Project Contingency  5,924.98

Movers  397.00

Construction Budget 36,054,079.00
Construction Contingency  1,081,622.00

Technology and Cabling  1,060,565.00

Haskins PK-8 School Budget Breakdown
Design  2,545,895.87

Specialty Consultants  657,282.00
Design Contingency  0.00


	Haskins



