



Austin High School Budget Breakdown

Design	1,564,559.58
Specialty Consultants	577,859.42
Design Contingency	46,283.00
Construction Budget	22,221,281.31
Construction Contingency	679,125.24
Technology and Cabling	799,960.00
FF&E	1,485,639.00
Project Contingency	1,002,441.98
Movers	0.00
Portables	798,452.07
Hazardous Material	149,000.00
Misc Fees and Permits	313,689.40
Project Budget	29,638,291.00