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Executive Summary

Executive Summary

2016 Bond Original Budget: $668,695,577

Current Budget with Carry-Over from 2007 Bond: $704,500,568

Program Description

Jacobs is providing Program Management Services inclusive of design coordination, budget and cost control, program scheduling, construction and oversight for the 

El Paso Independent School District's 2016 Bond Program.  The 2016 Bond Program includes 17 Major Projects (16 of which are managed by Jacobs), Technology 

Upgrades, Safety Upgrades, Athletics & Playground Upgrades, and Transportation Purchases. The following is the 2016 $668.7 Million Bond Program Summary 

Budget:

Budget Changes

In addition to the 2016 bond funds described above, EPISD has transferred available 2007 Bond Funds for Andress High School ($10.2M) and Irvin High School 

($25.6M) into Jacobs’ management scope of work in order to maximize the effectiveness of those dollars in a cohesive plan for each of those campuses.

To facilitate management of the bond implementing proven best practices for budget management, 5% of each project has been transferred to a program level 

contingency that will be utilized as needed to cover unexpected overages at any of (and only) the bond 2016 campuses. Jacobs’ PM fee has also been transferred 

out of each project on a pro-rata basis.

Program Status

Jacobs completed the Sprint Start effort  with a formal presentation to the Board of Trustees on April 4, 2017. The Board approved the proposals of nine 

architectural firms at a special board meeting on May 3, 2017 and one on the May 31, 2017 board meeting.  This action paved the way for contracts to be issued to 

the successful entities .  Contracts for all AE firms are being finalized and the Programming Phase for most projects will begin soon. 

Schedule

The EPISD Bond Program is currently on schedule and is anticipated to complete all projects within 5 years (January 2022).

Report Date: 05/31/2017

El Paso ISD Bond Program

Program Manager: Jacobs

District Bond 2016 $668,695,577
Jacobs Project Management Co. $599,707,739

New Facilities/Additions $325,083,934

Comprehensive Renovations $274,623,805

Managed by EPISD $68,987,838
Facilities $11,101,143

Crockett Elementary School $11,101,143

Technology $16,605,000

Safety Project - Perimeter Security $750,400

Athletic Projects $32,059,000

Transportation $8,472,295



Program	Report	By	Project	Status

2016	Bond	Program

Report	Date:	5/31/2017

Pre-Design 90.2%

District-Managed 9.8%

Total: 100.0%

Value of Projects By Phase

BUDGET COST COMMITMENTS EXPENDITURES
D E G=D+E H=C­G IC=A+BA B J=I/C

Current Budget Committed Cost Projected  
(Over) / Under

Expenditures 
To Date

Description Forecasted 
Additional 

Commitments

Projected 
Commitments 

Original Project 
Budget

 Budget Changes  % 
Expended

$ 1,980,157$ 0$ 635,512,729$ 615,700,195$ 19,812,534$ 635,512,729$ 35,804,990$ 599,707,739Pre­Design 0.31%

$ 0$ 0$ 68,987,838$ 68,987,838$ 0$ 68,987,838$ 0$ 68,987,838District­Managed 0.00%

Grand Totals: $ 704,500,567 $ 0$ 704,500,567 $ 1,980,157$ 19,812,534 $ 684,688,033$ 35,804,990$ 668,695,577 0.28%

Program	Report	By	Project	Status



Program	Report	By	Schools
2016	Bond	Program

Report	Date:	5/31/2017

Athletic	Projects

Comprehensive	Renovations

New	Facilities/Additions
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Program Budget/Cost Status

Current Budget                  Commitments                  Cost To Date

BUDGET COST COMMITMENTS EXPENDITURES
D E G=D+E H=C­G IC=A+BA B J=I/C

Current Budget Committed Cost Projected  
(Over) / Under

Expenditures 
To Date

Description Forecasted
Additional 

Commitments 

Projected 
Commitments 

Original Budget  Budget 
Changes

 % 
Expended

New Facilities/Additions

$ 0$ 19,179,637 $ 19,179,637 $ 0$ 0 $ 19,179,637$ 0$ 19,179,637Bradley / Fannin ES 0.00%

$ 0$ 28,300,982 $ 28,300,982 $ 0$ 0 $ 28,300,982$ 0$ 28,300,982Dowell / Schuster / Crosby ES 0.00%

$ 0$ 39,118,352 $ 39,118,352 $ 0$ 0 $ 39,118,352$ 0$ 39,118,352Henderson / Clardy PK-8 0.00%

$ 0$ 48,670,314 $ 48,670,314 $ 0$ 0 $ 48,670,314$ 0$ 48,670,314Hughey / Ross PK-8 0.00%

$ 0$ 44,179,303 $ 44,179,303 $ 0$ 0 $ 44,179,303$ 0$ 44,179,303Lincoln / Roberts / Bond PK-8 0.00%

$ 0$ 18,360,458 $ 18,360,458 $ 0$ 29,900 $ 18,330,558$ 0$ 18,360,458MacArthur / Bonham PK-8 0.00%

$ 0$ 35,145,245 $ 35,145,245 $ 0$ 0 $ 35,145,245$ 0$ 35,145,245Morehead / Johnson PK-8 0.00%

$ 0$ 31,990,176 $ 31,990,176 $ 0$ 0 $ 31,990,176$ 0$ 31,990,176Northeast MS 0.00%

$ 0$ 35,374,762 $ 35,374,762 $ 0$ 0 $ 35,374,762$ 0$ 35,374,762Terrace Hills / Collins PK-8 0.00%

$ 0$ 0$ 300,319,229$ 300,289,329$ 29,900$ 300,319,229$ 0$ 300,319,229New Facilities/Additions 0.00%

Comprehensive Renovations

$ 0$ 31,742,122 $ 31,742,122 $ 149,134$ 149,134 $ 31,592,988$ 10,210,590$ 21,531,532Andress High School 0.47%

$ 0$ 29,638,291 $ 29,638,291 $ 0$ 0 $ 29,638,291$ 0$ 29,638,291Austin High School 0.00%

$ 0$ 52,457,349 $ 52,457,349 $ 0$ 2,650,000 $ 49,807,349$ 0$ 52,457,349Burges High School 0.00%

$ 0$ 68,257,215 $ 68,257,215 $ 0$ 0 $ 68,257,215$ 0$ 68,257,215Coronado High School 0.00%

$ 0$ 11,101,143 $ 11,101,143 $ 0$ 0 $ 11,101,143$ 0$ 11,101,143Crockett ES Renovations 0.00%

$ 0$ 19,478,383 $ 19,478,383 $ 0$ 1,090,000 $ 18,388,383$ 0$ 19,478,383El Paso High School 0.00%

$ 0$ 51,322,165 $ 51,322,165 $ 193,500$ 193,500 $ 51,128,665$ 25,594,400$ 25,727,765Irvin High School 0.38%

$ 0$ 36,612,589 $ 36,612,589 $ 0$ 0 $ 36,612,589$ 0$ 36,612,589Jefferson / Silva High School 0.00%

$ 342,634$ 0$ 300,609,257$ 296,526,623$ 4,082,634$ 300,609,257$ 35,804,990$ 264,804,267Comprehensive Renovations 0.11%

$ 1,637,523$ 0$ 45,685,386$ 29,985,386$ 15,700,000$ 45,685,386$ 0$ 45,685,386Program 3.58%

$ 0$ 0$ 16,605,000$ 16,605,000$ 0$ 16,605,000$ 0$ 16,605,000Technology 0.00%

$ 0$ 0$ 32,059,000$ 32,059,000$ 0$ 32,059,000$ 0$ 32,059,000Athletic Projects 0.00%

$ 0$ 0$ 8,472,295$ 8,472,295$ 0$ 8,472,295$ 0$ 8,472,295Transportation 0.00%

$ 0$ 0$ 750,400$ 750,400$ 0$ 750,400$ 0$ 750,400Safety Project 0.00%

$ 1,980,157$ 0$ 704,500,567$ 684,688,033$ 19,812,534$ 704,500,567$ 35,804,990$ 668,695,577Grand Totals: 0.28%

Program	Report	By	Schools



Project	Summary

Bradley / Fannin	ES
New	Facilities/Additions

Report	Date:	5/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

May-17 May-18 May-19 May-20 May-21

331

329

91

75

664

664

65

63

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 15,361,982 $ 15,361,982 $ 15,361,982 $ 0 $ 0Construction $ 0$ 15,361,982 0.00%

$ 0$ 1,540,423 $ 1,540,423 $ 1,540,423 $ 0 $ 0Design $ 0$ 1,540,423 0.00%

$ 0$ 1,536,198 $ 1,536,198 $ 1,536,198 $ 0 $ 0Equipment $ 0$ 1,536,198 0.00%

$ 0$ 741,035 $ 741,035 $ 741,035 $ 0 $ 0Miscellaneous $ 0$ 741,035 0.00%

$ 0$ 0$ 19,179,638$ 19,179,638$ 0$ 19,179,638$ 0$ 19,179,638	Bradley	/	Fannin	ES	Totals: 0.00%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Fannin	Elementary	will	consolidate	to	the	Bradley	Site.
2.		Campus	Capacity	will	accommodate	1,000	Students.
3.		New	admin,	21st	century	classrooms,	and	gym	addition	will	be	
constructed.
4.		Extensive	renovations	of	existing	campus	to	21st	century	
standards.

STATUS
>Architect's	fee	proposal	has	been	approved	by	the	board.
>Contract	to	architect	is	in	progress.

$19,180K $19,180K

$0K
Current Budget                          Projected Cost                         Cost To date      

17.612	-	Bradley	/	Fannin	ES



Project	Summary

Dowell / Schuster / Crosby	ES
New	Facilities/Additions

Report	Date:	5/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

Aug-17 Aug-18 Aug-19 Aug-20

330

329

89

82

796

802

64

64

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 22,678,213 $ 22,678,213 $ 22,678,213 $ 0 $ 0Construction $ 0$ 22,678,213 0.00%

$ 0$ 2,157,264 $ 2,157,264 $ 2,157,264 $ 0 $ 0Design $ 0$ 2,157,264 0.00%

$ 0$ 2,267,821 $ 2,267,821 $ 2,267,821 $ 0 $ 0Equipment $ 0$ 2,267,821 0.00%

$ 0$ 1,197,685 $ 1,197,685 $ 1,197,685 $ 0 $ 0Miscellaneous $ 0$ 1,197,685 0.00%

$ 0$ 0$ 28,300,983$ 28,300,983$ 0$ 28,300,983$ 0$ 28,300,983	Dowell	/	Schuster	/	Crosby	ES	Totals: 0.00%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Schuster	ES	and	Crosby	ES	will	consolidate	to	the	Dowell	ES	site.
2.		Campus	Capacity	will	accommodate	900	Students.
3.		A	completely	New	Elementary	School	will	be	constructed	with	21st	
Century	Learning	Environments	at	the	Dowell	property.

STATUS
>Architect's	fee	proposal	has	been	approved	by	the	board.
>Contract	to	architect	is	in	progress.

$28,301K $28,301K

$0K
Current Budget                          Projected Cost                         Cost To date      

17.618	-	Dowell	/	Schuster	/	Crosby	ES



Project	Summary

Henderson / Clardy	PK-8
New	Facilities/Additions

Report	Date:	5/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

Jun-17 Jun-18 Jun-19 Jun-20

330

330

110

104

873

873

62

62

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 31,476,333 $ 31,476,333 $ 31,476,333 $ 0 $ 0Construction $ 0$ 31,476,333 0.00%

$ 0$ 2,994,187 $ 2,994,187 $ 2,994,187 $ 0 $ 0Design $ 0$ 2,994,187 0.00%

$ 0$ 3,147,634 $ 3,147,634 $ 3,147,634 $ 0 $ 0Equipment $ 0$ 3,147,634 0.00%

$ 0$ 1,500,198 $ 1,500,198 $ 1,500,198 $ 0 $ 0Miscellaneous $ 0$ 1,500,198 0.00%

$ 0$ 0$ 39,118,352$ 39,118,352$ 0$ 39,118,352$ 0$ 39,118,352	Henderson	/	Clardy	PK-8	Totals: 0.00%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Clardy	Elementary	will	consolidate	to	a	PK-8	Campus	at	the	
Henderson	Site.
2.		Campus	Capacity	will	accommodate	1,250	Students.
3.		New	2-story	21st	century	classroom	and	gym	addition	will	be	
constructed.
4.		Extensive	Renovations	of	existing	campus	to	21st	century	
standards.
5.		Select	demolition	is	scheduled	of	the	existing	campus.

STATUS
>Architect's	fee	proposal	has	been	approved	by	the	board.
>Contract	to	architect	is	in	progress.

$39,118K $39,118K

$0K
Current Budget                          Projected Cost                         Cost To date      

17.613	-	Henderson	/	Clardy	PK-8
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